Rpt-ID: RCPESPRJ Georgia Date: 06/10/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0021 Pay Period: 05/08/2015
to 06/05/2015

Contract Location: Time Allowed: 609  Days

SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDIP Elapsed Calender Days: 663  Days

Percent Time: 108.87
District: 2 Area: 04
Contractor:

BEAM'S CONTRACTING, INC. Date Let: 06/21/2013
15030 ATOMIC RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/12/2013
BEECH ISLAND SC 29842-8319 Date Work Began: 09/26/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/12/2015

Surety Co: HUDSON INSURANCE CO

Current Contract Amount $8,519,955.92 Counties:
Original Contract Amount $7,991,462.44 Columbia
Funds Available $3,102,006.81
Percent Complete 63.92%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231440- $8,519,955.92 $7,991,462.44 $3,102,006.81| 63.59% $358,902.77|

Chief Engineer
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05/08/2015
to 06/05/2015

Project Number:

Federal State Project Number:

231440-

SR 232 - WIDENING & RCNS

STP00-0174-01(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,356,424.33 $4,049,885.70
$1,089,106.15 $1,012,471.49
$5,445,530.48 $5,062,357.19
$10,920.63 $14,514.15
$5,456,451.11 $5,076,871.34
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($38,502.00) ($17,825.00)
$5,417,949.11 $5,059,046.34

Total Payable:

This Estimate

$306,538.63
$76,634.66
$383,173.29
($3,593.52)
$379,579.77
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($20,677.00)

$358,902.77



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 06/10/2015
Page 3 of 8

Contract ID: B14559-13-000-0 Estimate Number: 0021 Pay Period: 05/08/2015
to 06/05/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .810
240197.000 .034
.844 $8,166.70 $202,726.27
STP00-0174-01(007)
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 24.000 698.581
28.100 .000
698.581 $.00 $19,630.13
0021 210-0250 UNDERCUT EXCAVATION CcY .000 750.000
5.000 .000
750.000 $.00 $3,750.00
UNDERCUT EXCAVATION SPEC 210.5C
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 25,640.000 30,622.210
18.030 1,513.080
32,135.290 $27,280.83 $579,399.28
0030 318-3000 AGGR SURF CRS TN 1,220.000 1,773.380
17.300 .000
1,773.380 $.00 $30,679.47
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 13,010.000 7,419.900
TL & H LIME 59.180 3,012.560
10,432.460 $178,283.30 $617,392.98
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 4,040.000 .000
L & H LIME 60.480 255.570
255.570 $15,456.87 $15,456.87
0055 413-1000 BITUM TACK COAT GL 5,300.000 2,179.000
3.480 970.000
3,149.000 $3,375.60 $10,958.52
0080 441-0104 CONC SIDEWALK, 4 IN SY 14,070.000 5,400.721
25.550 1,220.080
6,620.801 $31,173.04 $169,161.47
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Contract ID: B14559-13-000-0 Estimate Number: 0021 Pay Period: 05/08/2015
to 06/05/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 875.000 2,155.511
35.280 .000
2,155.511 $.00 $76,046.43
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 900.000 438.454
36.360 33.444
471.898 $1,216.02 $17,158.21
0110 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 25,326.000 11,338.100
13.540 3,183.900
14,522.000 $43,110.01 $196,627.88
0125 500-3101 CLASS A CONCRETE CcY 62.000 63.270
645.870 .000
63.270 $.00 $40,864.19
0140 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 8,396.000 6,649.860
26.670 612.200
7,262.060 $16,327.37 $193,679.14
0175 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 2,000.000 83.000
12.160 770.000
853.000 $9,363.20 $10,372.48
0225 668-1100 CATCH BASIN, GP 1 EA 78.000 57.750
2948.030 3.000
60.750 $8,844.09 $179,092.82
0230 668-2100 DROP INLET, GP 1 EA 47.000 17.500
1771.630 4.000
21.500 $7,086.52 $38,090.05
0234 441-0300 CONC SPILLWAY, SPCL DES EA 3.000 .000
1893.060 .500
.500 $946.53 $946.53



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0021

Date: 06/10/2015
Page 5 of 8

Pay Period: 05/08/2015
to 06/05/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0235 668-5000 JUNCTION BOX EA 10.000 14.000
1736.880 1.000
15.000 $1,736.88 $26,053.20
Category Amount: $352,366.96 $2,428,085.92
Category Number: 0030 TEMPORARY EROSION CONTROL
0311 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 8.250
488.000 .000
8.250 $.00 $4,026.00
0320 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,880.000 23,983.300
0.590 .000
23,983.300 $.00 $14,150.15
0331 165-0110 MAINTENANCE OF ROCK FILTER DAM EA .000 2.000
158.000 .000
2.000 $.00 $316.00
CO#1
0339 167-1500 WATER QUALITY INSPECTIONS MO 14.000 14.000
1108.000 7.000
21.000 $7,756.00 $23,268.00
0345 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,760.000 24,087.788
3.560 .000
24,087.788 $.00 $85,752.53
Category Amount: $7,756.00 $127,512.68
Category Number: 0040 SIGNING AND MARKING
0385 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
98618.100 .050
.750 $4,930.91 $73,963.58
1
Category Amount: $4,930.91 $73,963.58
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Contract ID: B14559-13-000-0 Estimate Number: 0021 Pay Period: 05/08/2015
to 06/05/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTILITY
0475 610-0815 REM & FILL EXIST SAN SEWER MANHOLE EA 4.000 .000
855.820 4.000
4.000 $3,423.28 $3,423.28
0480 611-8050 ADJUST MANHOLE TO GRADE EA 8.000 2.000
555.620 2.000
4.000 $1,111.24 $2,222.48
0495 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 1,075.000 1,247.300
31.380 .000
1,247.300 $.00 $39,140.27
0510 670-1060 WATER MAIN, 6 IN LF 74.000 45.000
30.200 10.000
55.000 $302.00 $1,661.00
0515 670-1080 WATER MAIN, 8 IN LF 531.000 620.000
49.620 26.000
646.000 $1,290.12 $32,054.52
0520 670-1100 WATER MAIN, 10 IN LF 225.000 453.000
66.420 .000
453.000 $.00 $30,088.26
0525 670-4000 FIRE HYDRANT EA 1.000 2.000
3841.690 1.000
3.000 $3,841.69 $11,525.07
0535 670-2060 GATE VALVE, 6 IN EA 1.000 3.000
800.690 1.000
4.000 $800.69 $3,202.76
0540 670-2080 GATE VALVE, 8 IN EA 1.000 8.000
1108.940 .000
8.000 $.00 $8,871.52
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Contract ID: B14559-13-000-0 Estimate Number: 0021 Pay Period: 05/08/2015
to 06/05/2015
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTILITY
0545 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 1.000 2.000
4443.880 .000
2.000 $.00 $8,887.76
0550 670-3106 TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 EA 1.000 .000
2594.330 1.000
1.000 $2,594.33 $2,594.33
0555 670-5010 WATER SERVICE LINE, 1 IN LF 25.000 65.000
29.890 .000
65.000 $.00 $1,942.85
0560 670-5620 WATER SERVICE LINE, 3/4 IN LF 370.000 765.000
13.930 .000
765.000 $.00 $10,656.45
0565 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 4.000 9.000
464.400 1.000
10.000 $464.40 $4,644.00
0580 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 6.000 7.000
334.750 .000
7.000 $.00 $2,343.25
0595 670-9920 REMOVE EXISTING FIRE HYDRANT EA 1.000 2.000
660.610 1.000
3.000 $660.61 $1,981.83
Category Amount: $14,488.36 $165,239.63
Category Number: (0010 ROADWAY
0630 576-1024 SLOPE DRAIN PIPE, 24 IN LF 54.000 69.100
22.120 .000
69.100 $.00 $1,528.49
Category Amount: $0.00 $1,528.49
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Pay Period: 05/08/2015
to 06/05/2015

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0675 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 140.000 69.000
181.000 6.750
75.750 $1,221.75 $13,710.75
0680 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 140.000 248.000
71.320 2.000
250.000 $142.64 $17,830.00
Category Amount: $1,364.39 $31,540.75
Category Number: 0050 BRIDGE NO 1- OVER CRAWFORD CREEK
0745 500-3101 CLASS A CONCRETE CcYy 80.000 80.093
1105.780 .000
80.093 $.00 $88,565.24
0750 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 919.000 919.938
264.580 .000
919.938 $.00 $243,397.20
1
0765 516-1100 ALUM HANDRAIL, STD 3626 LF 298.000 298.100
79.060 .000
298.100 $.00 $23,567.79
0775 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 818.210
77.950 .000
818.210 $.00 $63,779.47
Category Amount: $0.00 $419,309.70
Category Number: 0010 ROADWAY
9055 004-0008 EXTRA WORK - CcYy .000 3,252.919
12.000 188.889
3,441.808 $2,266.67 $41,301.70
REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10
SCREENINGS (INCL MATERIAL AND HAUL)
Category Amount: $2,266.67 $41,301.70
Project Total Amount: $383,173.29 $5,445,530.48



